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8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

LOCKHEED MARTI N CORPORATI ON
1801 STATE RQUTE 17C
ONEGO, NY 13827-3900

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

Ws6HZV- 05- C- 0383
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 03640 | Facility Code 2005JUN06

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accountlng And Appropriation Data (If required)
ACRN: NET | NCREASE: $1, 100, 000. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2009SEP30

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MARCI A A. CZAR
CZARM@rACOM ARWY. M L (586) 574- 8361

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY15
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
MCDI FI CATI ON P00016

PREVI OUS CONTRACT AMOUNT: $11, 326, 593
AMOUNT OF THI S MODI FI CATI ON: $ 1,100, 000
NEW CONTRACT AMOUNT: $12, 426, 593

Modi fication PO0016 is issued to incorporate the follow ng changes into the contract:

1. The contract anmpunt is increased by $1, 100,000 to cover cost increase in Phase Il of the contract. This increase is entirely in the
cost estimate line. There is no change in fee for this action.

a. As part of this increase, CLIN 0003AA, Design Finalization and Test, is increased by $700, 000.
b. As part of this increase, CLIN 0004AA, ILS, is increased by $400, 000.

2. The Contractor agrees that it will notify the Governnent when 75% of the additional funding has been expended, or has been conmitted
for expenditure.

3. The followi ng changes to the scope of the contract are made to the contract and are included in the cost adjustnent made in
paragraph 1 above.

a. In addition to the eight batteries per platformas currently required, the Contractor shall add two nore batteries to each of the
two Operational Test vehicles, for a total of four batteries above that currently required. The end battery configuration for the three
vehicles built under Phase Il shall be:

1) SN 521922 2 x vehicle batteries plus 6 x m ssion batteries
2) SN 521906 4 x vehicle batteries plus 6 x m ssion batteries
3) SN 521942 4 x vehicle batteries plus 6 x mssion batteries

b. The Contractor shall acquire a volunme software license (reference Mcrosoft Volune Licensing Brief dated October 2005) in order to
produce a copy of an image to be | oaded onto MItope |aptop conputers. This is in addition to the OEMIicense.

c. The Acceptance Test Procedure (ATP) and ATP Update are deleted from Phase Il of the contract. These actions will still be
required under Phase IIl of the contract, should the Phase IIl options be exercised.

d. The requirenent to performthe upgrades on the fourth Phase Il vehicle, the vehicle designated for ILS devel opment (SN 521912), is
del eted from Phase || of the contract. The upgrading of this vehicle will be added to the Phase Il effort, should the Phase |11

options be exercised. The |anguage in Sections B, C, and F of the contract is revised to reflect this change.
e. Techni cal Manual Graphics.

1) The PM LAV Graphics Style Guide (D4 Specification), with one mnor revision as shown in subparagraph 3.e.2 bel ow, shall apply
for all graphics in Technical Manual devel opment done after 28 February 2007.

2) The second sentence (first sentence of the note) of paragraph 7.2.2 of the D4 Specification is revised to change the word
geonetry to text, and to change the term Standard |ayer to Text layer. For the purposes of this contract, the revised paragraph 7.2.2
of the D4 Specification reads as follows:

7.2.2 STANDARD Layer

Al geonetry, installations (nmain views), assenblies, detail parts, centerlines, flow |lines and di nensions.
Not e: Schematic text, such as signal names, data, power wire, wire ID, placards, etc will be treated as text and be placed on the Text
layer. Placard text refers to non-critical "on conponent"” text such as manufacturers name, part serial nunber, etc which nay be present
on the source data. An exanple of this would be the manufacturers nanmeplate attached to an electric notor. This text is often
difficult to read and is only cosnetic as all the pertinent data, if required, will be in the descriptive text. Delta notes and |egends
will be placed on the Text layer. Font size may vary to fit available space but will be consistent within each graphic.

f. List of System Support Package (SSP) Conponent |tens.

1) The Contractor shall supply a detailed listing of items it intends to supply as an SSP for Operational Testing no |later than 18
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

May 2007.
2) Data Item A029 is added to the contract for this |ist.
g. The Performance Conpl etion Requirenments, as set forth in paragraph F.1.2 of the contract, are revised as foll ows:
CLI N 0003AA. Conpl ete when the perfornance requirenments of contract paragraph C. 1.2.6 are net.
Devel opnental Test (DT), which was stopped before conpletion of the first running, will be restarted on 29 May 2007. The two OT
vehicles (SN 521906 & SN 521942) will be used in the performance of this second running of DT. These two vehicles shall be delivered to
the designated CGovernnment test site no later than 28 May 2007. The vehicles will be returned to the Contractor at the conpletion of DT

for any corrections or changes necessitated by the outcone of DT.

Operational Test (OT) will start on 4 Septenber 2007. The two OT vehicles will be delivered to the designated Government test site
no later than 3 Septenber 2007.

CLI N 0004AA. Conpl ete when the performance requirenments of contract paragraph C. 1.2.6 are net.
Techni cal Manual s for Testing.

The Contractor and the Governnent shall performa joint Validation/Verification on the follow ng technical nanuals, to be conpleted
no later than 18 May 2007.

Operators Manual (TM 08650C- 10)
Lube Instructions (TM 08650C- 12)

The Governnent shall provide changes required to the Technical manuals on a daily basis. The Contractor shall deliver verified
manual updates for these technical manuals for DT no later than 25 May 2007:

The Contractor and the Governnent shall performa joint Validation/Verification on the follow ng technical nanuals, to be conpleted
no later than 26 July 2007.

Organi zation Level Mintenance Manual (TM 08650C- 20)
SL- 4- 08650C

The Contractor shall deliver these verified manual updates, as well as the manuals delivered for DT, further updated based on
the outcone of DT, for OF no later than by 2 August 2007.

CLI N 0005AA Conpl ete when the perfornmance requirenents of contract paragraph C. 1.2.6 are net.

Devel opnental Test (DT). The second running of DT shall be perfornmed over a period of five weeks. The Contractor shall only be
responsi ble for the test support required for DT by CLIN O005AA for a five week period. Should DT |ast nore than five weeks, either the
remai nder of the test will be performed wi thout Contractor support, or the support for the additional test tine will be considered a
change in contract scope and the Contractor may be entitled to an equitable adjustment in the contract.

Operational Test (OT). OT shall be performed a period of seven weeks. The Contractor shall only be responsible for the test support
required for OT by CLIN 0005AA for a seven week period. Should OT |last nore than seven weeks, either the remainder of the test will be
performed w thout Contractor support, or the support for the additional test tine will be considered a change in contract scope and the
Contractor may be entitled to an equitable adjustnment in the contract.

4. The parties agree that any and all clainms for further contract adjustment for the actions incorporated by this nodification, above
and beyond the terns set forth in this nodification, are hereby waived and rel eased.

5. As aresult of this nodification, the total anpunt of the contract is increased by $1,100,000. Al terns and conditions of the
contract, other than those set forth above, remain unchanged.

*** END OF NARRATIVE A 0022 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0003AA PHASE 2 OPT - DESIGN FINAL|I ZATI ON & TEST LO $ 5,864, 211. 00

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: DESI GN FI NALI ZATI ON & TEST
PRON: T162T5094K PRON AMD: 04 ACRN: AB
CUSTOVER ORDER NO M545006MPR6AT4

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $5, 506, 557
Fee $ 357,654
TOTAL $5, 864, 211

The CLI N OO03AA option was exercised by
Modi fi cation PO0007.

The anmount for CLIN O003AA was adj usted by

Modi fi cati on PO0007 to incorporate the

proposed anpbunts fromthe Contractor's response
to the Governnment's Call for Inprovenents in
accordance with contract paragraph H 3.

The armount of CLIN O003AA was adj usted upward by
Modi fication P00015 in the amount of $312,000 to
allow for a projected cost overrun. This increase
was entirely in the estimated cost line. There
was no change in the fixed fee resulting fromthis
i ncrease.

The armount of CLIN 0003AA was adj usted upward by
Modi fi cation P0O0016 in the ambunt of $700, 000 to
allow for cost increase and changes described in
that nodification. This increase was entirely in
the estimated cost line. There was no change in
the fixed fee resulting fromthis increase.

(End of narrative B001)

The Contractor shall continue the design and
devel opnent of the LAV-C2 Upgrade in accordance
with the System Performance Specification and
Integrated Master Plan for Phase I1.

Three* Government furnished vehicles shall be
upgraded by the Contractor under this CLIN and
will be accepted by the Government. One of

these vehicles will be for Devel opnental Testing
and two will be for Operational Testing.

*Nunber of vehicles changed fromfour to three by
Modi fi cati on PO0016.

(End of narrative C001)
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0004AA

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED

$ 5, 864, 211. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO001)

PHASE |11 _OPTION - ILS

CLI N CONTRACT TYPE:
Cost - Pl us- Fi xed- Fee
NOUN: ILS
PRON: T162T5104K PRON AMD: 03 ACRN: AB
CUSTOMER ORDER NO: MB545006MPR6AT4

This is a Cost-Plus-Fi xed-Fee CLIN.

Est Cost $1, 763, 917
Fi xed Fee $ 109, 108
TOTAL $1, 873, 025

The CLI N O004AA option was exercised by
Modi fi cati on P0O0007.

The amount for CLIN 0004AA was adj usted by

Modi fi cati on PO0007 to incorporate the

proposed anopunts fromthe Contractor's response
to the Governnment's Call for Inprovenments in
accordance with contract paragraph H. 3.

The anmount of CLIN 0004AA was adj usted upward by
Modi fi cation P0O0016 in the anount of $400, 000 to
al l ow for cost increase and changes described in
that nodification. This increase was entirely in
the estimated cost line. There was no change in
the fixed fee resulting fromthis increase.

(End of narrative B001)

The Contractor shall performthe ILS efforts

$

1,873, 025.00
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

in accordance with the Integrated Master Plan
and Attachment 005, Technical Manual Contract
Requirenents (TMCR) for Phase I1.

(End of narrative C001)

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 UNDEFI NI TI ZED
$ 1, 873, 025. 00

See Paragraph F.1 for Performance Conpletion Date.

(End of narrative FO001)
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT

C.1 STATEMENT OF OBJECTI VES

C. 1.1 Phase | System Devel opment and Denonstration Objectives.

C. 1.1.1 Denpnstrate that the systemdesign is sufficiently lowrisk, affordable to enter Phase II.

C.1.1.2. Through prototype construction and a system denonstration, substantiate the ability of the Contractors to produce functional
LAV- C2 Upgrade vehicles that neet the Government's performance and cost objectives.

C.1.1.3 Through analysis, address the maintenance approach and integrated |ogistical support that will be used and needed for the
system once fi el ded.

C.1.1.4 Provide two LAV-C2 Upgrade systemrevi ews including systemdesign, requirenments trade-offs with supporting data including cost,
techni cal and manufacturing acconplishnments, results of subsystem and system anal yses, denonstrations and tests, remaining technical and
manufacturing risks, logistics and mai ntenance requirenments, and cost projections and major tasks to be acconplished in Phases Il and
1.

C.1.1.5 Phase | will be conplete when the Government is confident that at |east one of the upgraded systems neets, or can be expected
to neet, the mnimum perfornmance standards established in the System Perfornance Specification (SPS) and the SRD, the CGovernnent has
agreed upon a fixed production price for the LAV-C2 Upgrade and the CGovernnent has sel ected the w nning Contractor for continued

devel opnent .

C1.2 Phase |1 Design Finalization and Test Objectives.

C.1.2.1 Contractor conpletes the design and denonstrates that all requirenents as stated in the SPS are net and that the design is
produci bl e.

C.1.2.2 Reserved

C.1.2.3 Produce up to three production representative systenms to be used for Devel opnental and Operational Test and Eval uation, and to
devel op the integrated | ogistics support package.*

*Paragraph C.1.2.3 revised by Mdification P00016.

C.1.2.4 During Operational Testing, denpnstrate that the operator and organizational naintenance procedures are effective and reliable.

C.1.2.5 Denobnstrate mlitary utility (operational effectiveness and suitability) to support production.

C.1.2.6 Phase Il will be conplete when the Governnent is confident that the upgraded vehicle is producible, supportable, and has net
ORD requirenents.

C.1.3 Phase Il Production and Depl oynent Objectives.

C.1.3.1 Deliver affordable, producible and supportable systens at the agreed upon production price. At |east 50 production systens,
installed on the LAV-C2 vehicles, with the required support (training, technical manuals, spare parts and test equipnent) will be
required for total package fielding.

C.1.3.2 Denpnstrate that the Direct Support and above nmintenance procedures are effective and reliable.

C.1.3.3 Provide up to three systems for Government Production Verification Testing (PVT) in order to denpnstrate that the production
hardware neets the requirenents of the SPS.

C.2 The Contractor shall performthe requirenments of the contract in accordance with the Contractor's LAV-C2 System Perfornmance
Speci fication and the Contractor's Integrated Master Plan.

C.2.1 The Systenms Requirenents Docunment (SRD) for the LAV-C2, which was Attachnent 1 to RFP WB6HZV- 04- R-0325, is del eted and repl aced
in the contract by the Contractor's LAV-C2 System Perfornance Specification (reference paragraph L.1.6 of RFP Wb6HZV-04- R-0325) which is
now Attachment 1 to the contract.

C.2.2 The Contractor's Integrated Master Plan is incorporated into the contract as Attachment 4 in accordance w th paragraph L.4.2 of
RFP Wb6HZV- 04- R- 0325.
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

*** END OF NARRATI VE C 0001 ***
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Name of Offeror or Contractor: LOCKHEED MARTI N CORPORATI ON

SECTION F - DELI VERI ES OR PERFORMANCE

F.1 Perfornmance Conpl etion Schedul e

F. 1.1 Phase | Performance

CLI N Per f or mance Conpl eti on Requi r enent
0001AA 309 days after date of contract award
0002AA Conduct of the System Denonstration will begin no later than 240 days after contract award.

The System Denonstration shall be conpleted within 45 days after it begins.

Phase | of the contract will be conpleted upon award of the downsel ect option for Phase Il of the contract.
F. 1.2 Phase Il Performance

CLIN Per f ormance Conpl eti on Requi renent

CLI N 0003AA. Conpl et e when the performance requirements of contract paragraph C 1.2.6 are net.

Devel oprental Test (DT), which was stopped before conpletion of the first running, will be restarted on 29 May 2007.
The two OT vehicles (SN 521906 & SN 521942) will be used in the perfornmance of this second running of DI. These two vehicles shall be
delivered to the designated Government test site no |ater than 28 May 2007. The vehicles will be returned to the Contractor at the
conpl etion of DT for any corrections or changes necessitated by the outcone of DI.

Operational Test (OT) will start no later than 10 Septenber 2007. The two OT vehicles will be delivered to the
desi gnated Government test site no later than 3 Septenber 2007.

CLI N 0004AA. Conpl ete when the performance requirenents of contract paragraph C. 1.2.6 are net.
Techni cal Manual s for Testing.

The Contractor and the CGovernnent shall performa joint Validation/Verification on the follow ng technical nanuals, to be conpleted
no later than 18 May 2007.
Operators Manual (TM 08650C- 10)
Lube Instructions (TM 08650C- 12)

The Governnent shall provide changes required to the Technical manuals on a daily basis. The Contractor shall deliver verified
manual updates for these technical manuals for DT no later than 25 May 2007:

The Contractor and the Governnent shall performa joint Validation/Verification on the follow ng technical nanuals, to be conpleted
no later than 26 July 2007.
Organi zati on Level Maintenance Manual (TM 08650C- 20)
SL- 4- 08650C

The Contractor shall deliver these verified nanual updates, as well as the manuals delivered for DT, further updated based on
the outcone of DT, for OT no later than by 2 August 2007.

CLI N 0005AA Conpl et e when the performance requirements of contract paragraph C. 1.2.6 are net.

Devel opnental Test (DT). The second running of DT shall be perforned over a period of five weeks. The Contractor shall only be
responsible for the test support required for DT by CLIN 0005AA for a five week period. Should DT |last nore than five weeks, either the
remai nder of the test will be performed w thout Contractor support, or the support for the additional test tine will be considered a
change in contract scope and the Contractor nay be entitled to an equitable adjustment in the contract.

Operational Test (OT). OT shall be perfornmed over a period of seven weeks. The Contractor shall only be responsible for the test
support required for OT by CLIN 0O005AA for a seven week period. Should OT last nore than seven weeks, either the reminder of the test
will be performed without Contractor support, or the support for the additional test tinme will be considered a change in contract scope
and the Contractor nay be entitled to an equitable adjustnment in the contract.

0005AB Conpl ete when the MAWIS test (see Modification P00010) has been conpl et ed.
0006AA Checkl i st shall be provided to PMO LAV by 1 Septenber 2006.
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F. 1.3 Phase 11l Performance

CLIN Per f ormance Conpl eti on Requi r enent

1001AA See LAV-C2 Upgrade Production Delivery Schedul e bel ow (1st year)

1001AB To be determi ned after conpletion of Equiprent Damage and Refurbi shment Report (CDRL A012)

1002AA I'n conjunction with delivery of 13th production vehicle (3rd production unit from 2nd Year Production Option)
2001AA See LAV-C2 Upgrade Production Delivery Schedul e bel ow (2nd year)

2002AA 90 days after conpletion of PVT

2003AA 90 days after final vehicle delivery

3001AA See LAV-C2 Upgrade Production Delivery Schedul e bel ow (3rd year)

3002AA 90 days after final vehicle delivery

Pl anned LAV-C2A1 Vehicle Delivery Schedule to the Contractor

Mont hs after Option Exercise 1 2 3 4 5 6 7 8 9 10 11 12 Tot al
1st Year Production Option 1 2 2 2 2 1 10
2nd Year Production Option 1 2 2 2 2 2 2 2 2 17
3rd Year Production Option 2 2 2 2 2 2 2 2 2 1 19

Not i onal LAV-C2A2 Upgrade Production Schedul e

Year Jan Feb Mar Apr May Jun Jul Aug Sep Cct Nov Dec Tot al

1st Year Production Option 2008 1 2 2 2 2 1 10
2nd Year Production Option 2008 1 2 2 5
2nd Year Production Option 2009 2 2 2 2 2 2 12
3rd Year Production Option 2009 2 2 2 2 2 2 12
3rd Year Production Option 2010 2 2 2 1 7
TOTAL 46

F.2 Definitions
F.2.1 CLIN neans Contract Line Item Nunber, and refers to the contract itens listed in Section B of this docunent.
F.2.2 Delivery is defined as foll ows:

(a) FOB Oigin - Contractor is required to deliver its shipment as provided in FAR 52.247-29(a)(1)-(4) by the time specified in the
i ndi vi dual contract; or

(b) FOB Destination - Contractor is required to deliver its shipment as provided in FAR 52.247-34(a)(1)-(2) by the time specified in

the individual contract. The Contractor nust take into consideration the length of time necessary to deliver its shipnent to the
destination designated in the contract, to ensure that the itemreaches its destination by the tinme reflected in the contract.

*** END OF NARRATIVE F 0002 ***
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SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0003AA T162T5094K AB 1 $ 5,164,211.00 $ 700, 000. 00 $ 5, 864, 211. 00
MB545006 MPR6AT4
0004AA T162T5104K AB 1 $ 1,473,025.00 $ 400, 000. 00 $ 1,873, 025. 00
MB545006 MPR6AT4
NET CHANGE $ 1, 100, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mari ne Corps AB 17 671319M7/KE2506785400674432DC1555D00006 MPR6AT4 $ 1,100, 000. 00
NET CHANGE $ 1, 100, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 11, 326, 593. 00 $ 1, 100, 000. 00 $ 12, 426, 593. 00

ACRN EDI _ACCOUNTI NG CLASSI

FI CATI ON

AB 17 06071319M/KE

250678540067443 2DC1555D00006MPR6AT4 MB545006 MPR6AT4

067443
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SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit A CONTRACT DATA REQUI REMENTS LI ST (CDRL)



PIIN/SIIN Wb6HZV- 05- C- 0383

MOD/AMD P00016
ATT/EXH ID Exhibit A
PAGE 1

CONTRACT DATA REQUI REMENTS LI ST Form Approval OVB No. 0704-0188

Public reporting burden for this collection of information is estinated to average 440 hours per response, including the time for

review ng instructions, searching existing data sources, gathering and maintaining the data needed, and conpleting and review ng the

col lection of information. Send coments regarding this burden estinmate or any other aspect of this collection of information, including
suggestions for reducing this burden, to Departnment of Defense, Washington Headquarters Services, Directorate for Information Operations
and Reports, 1215 Jefferson Davis H ghway, Suite 1204, Arlington, VA 22202-4302, and to the Ofice of Managenent and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your formto either these addresses. Send conpleted formto
the Governnment |ssuing Contracting Officer for the Contract/PR No. listed in Block E

A. CONTRACT LI NE | TEM NO B. EXHBIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR

1. DATA | TEM NO. A001

2. TITLE OF DATA | TEM Meeting Agendas

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CCDE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@acom army. mi | B. COPI ES DRAFT FINAL 1

15. TOTAL: 1

16. REMARKS: Applies to all phases. The Contractor shall submt Meeting Agendas electronically to C2CCORL@acom arny.m |, 10 days prior
to each neeting. The Governnment will provide coments within 5 days.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:
H. DATE: J. DATE:
khkkkkkhkkhkhkhkhkhkkhkkhkkhkkhkkkx*x
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A002
2. TITLE OF DATA ITEM Meeting M nutes
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CCDE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom army. mi | B. COPI ES DRAFT FI NAL
15. TOTAL:
16. REMARKS: Applies to all phases. The contractor shall submit Meeting Mnutes electronically to C2CDRL@acom arny.m|. Draft

m nutes shall be submitted within 10 days follow ng each neeting. The Government will provide comments within 5 working days. The
Contractor shall submt final nmeeting mnutes within 5 days of receipt of Government comments.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

kkkkkkkkkkkkkkkkkkkkkkkk*

A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGCRY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
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1. DATA I TEM NO. A003
2. TITLE OF DATA ITEM Integrated Master Plan / Integrated Master Schedule (IMP/IMS) Updates
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Document No.) Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CCDE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom army. mi | B. COPI ES DRAFT FI NAL 1

15. TOTAL: 1

16. REMARKS: Applies to all phases. The Contractor shall submit the updated | MP/IMS electronically to C2CORL@acom arny. ml.
Submi ssion and updates shall be nade as required. DI D Dl - M3VTI-80004 is referenced for information purposes only. Follow ng fornat of
this DID is not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
EEEEEEREEEEEEEEEEREEEEEEEEE]
A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA | TEM NO. A004
2. TITLE OF DATA I TEM Cost Schedul e Status Report (CSSR)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT FI NAL 1
15. TOTAL: 1
16. REMARKS: Applies to phases | and Il. The Contractor shall submt the nonthly CSSR, electronically in X 12 format and M crosoft
Excel spreadsheet to C2CDRL@acomarny.ml. Initial subm ssion 60 DAC, nonthly updates thereafter. DID D -M3AMr-81467 is referenced for

information purposes only. Following format of this DIDis not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:
H. DATE: J. DATE:
khkkkkkhkkhkhkhkhkhkkhkkhkkhkkhkkkx*x
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGCORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A005
2. TITLE OF DATA | TEM Safety Assessnment Report (SAR)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RI NG OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom armny. mi | B. COPI ES DRAFT FI NAL 1
15. TOTAL: 1

16. REMARKS: Applies to all phases. The Contractor shall submt the SAR electronically to C2CCORL@acomarny.ml. Subnmit 120 DAC
Updat e the Phase | submittal for Phase Il and deliver by 1 August 2006. Update 30 days after any configuration change. The Contractor
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shal |l also notify the Governnent inmmediately by phone or fax if new hazards or increased risk probability levels are identified during
Governnment DT or OT. DID Dl -SAFT-80102B is referenced for information purposes only. Following format of this DIDis not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:

H DATE: J. DATE:

EEE SRR SRS EEEEEEEEEEEEEESES]

A. CONTRACT LI NE | TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR

1. DATA | TEM NO. A006

2. TITLE OF DATA I TEM Health Hazard Analysis Report (HHAR)

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom army. mi | B. COPI ES DRAFT 1 FI NAL 1

15. TOTAL: 1

16. REMARKS: Applies to all phases. The Contractor shall submt the HHAR electronically to C2CCORL@acomarny.m|l. Submt 120 DAC
Update the Phase | submittal for Phase Il and deliver by 1 August 2006. Update as required from desi gn changes or any new i nformation
as change pages within 15 days after the event or discovery. DI D Dl -SAFT-80106B is referenced for information purposes only. Follow ng
format of this DIDis not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
EEEEEEEEEEEEEEREEREEEEEEEEE]

A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA | TEM NO. A007

2. TITLE OF DATA | TEM Environnmental Assessnent

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Fornmat 5. CONTRACT REFERENCE: TBD

6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT FINAL 1

15. TOTAL: 1
16. REMARKS: Applies to all phases. The Contractor shall submt an Environmental Assessnent electronically to C2CORL@acomarny. ml.

Submit 120 DAC. Update the Phase | submittal for Phase Il and deliver by 1 August 2006. The Government will review and provide
coments within 30 days. The Contractor shall submt a revised plan within 30 days after recei pt of Governnment comments.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

G PREPARED BY: I. APPROVED BY:
H DATE: J. DATE:

kkkkkkkkkkkkkkkkkkkkkkkk*
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A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A008
2. TITLE OF DATA I TEM Test/ | nspecti on Report
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As Required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom army. mi | B. COPI ES DRAFT 1 FINAL 1

15. TOTAL: 2
16. REMARKS: Applies to phases Il and IIl. The Contractor shall submt reports electronically to C2CORL@acom arny.m| as required for
Governnent review, comment and approval. Submt final reports 30 days after receipt of Governnment conments.
17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
EEEEEEEEEEEEEEREEREEEEEEEEE]
A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA | TEM NO. A009 Dl - RELI - 81315
2. TITLE OF DATA I TEM Failure Analysis Corrective Action Response (FACAR)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As req'd 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT FINAL 1

15. TOTAL: 1
16. REMARKS: Applies to phases Il and IlIl. The Contractor shall submt FACAR electronically to C2CORL@acomarny.ml. Submt interim

FACAR within the follow ng tineframes after receipt of each Test Incident Report (TIR): Critical - 48 hours, Major - 10 days, mnor -
30 days. Update every 14 days thereafter with final FACAR due 30 days after receipt of TIR

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A010 DI - RELI - 81315
2. TITLE OF DATA I TEM Product Quality Deficiency Response Report (PQDRR)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ No 8. APP CCDE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPI ES DRAFT 2 FINAL 2
15. TOTAL: 4
16. REMARKS: Applies to phase Ill. The Contractor shall subnmt QDRR electronically to C2CDRL@acom arny.m | within the foll ow ng

timeframes: Category | PQDR - within 20 days WO exhibit or 20 days after receipt of exhibit; Category Il PQDR - within 30 days WO
exhibit or 30 days after receipt of exhibit. Prepare report to the requirenments of paragraph 10.4.1 b, ¢, d, and e only of Dl -RELI-
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17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
LR EEEEEEEEEEEEEEEEESEEEESESE]
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. AO11
2. TITLE OF DATA ITEM End Item Final I|nspection Record
3. SUBTI TLE: Dl - QClI C- 81068
4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required

14. DI STRI BUTI ON A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPIES DRAFT 1 FINAL 1
15. TOTAL: 2

16. REMARKS: The Contractor shall submit the End Item Final |nspection Record electronically to C2CDRL@acom army.nm | 30 days prior to
commencenent of Phase IIl, Production for Governnment review and approval. GCovernnment notification of conditional approval or
di sapproval submitted 20 cal endar days after receipt of the FIR

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
EEEEEEEEEEEEEEREEREEEEEEEEE]
A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA | TEM NO. A012
2. TITLE OF DATA | TEM Equi prent Danmage & Refurbi shnment | nspection Report
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT 1 FINAL 1
15. TOTAL: 2

16. REMARKS: The Contractor shall submt the Equi prent Damange & Refurbi shment |nspection Reports including costs and schedul es for
repairs on the OT and PVT vehicles, electronically to C2CDRL@acom arny. m | 30 days after receipt of Phase Il and PVT vehicles fromthe
test sites for Gov't review and approval .

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: |. APPROVED BY:

H. DATE: J. DATE:
khkkkkkkhkhkhhkhkhkhkhkhkhhkhkkhkkxkx

A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGCRY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA I TEM NO. A013

2. TITLE OF DATA I TEM Engi neering Change Proposal (ECP)

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
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7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: As req'd
11. AS OF DATE: 12. DATE OF FIRST SUB: As req'd 13. DATE OF SUBS. SUB:

14. DI STRI BUTI ON A. ADDRESSEES MCLCA (566-1) B. COPIES  DRAFT FINAL 1
15. TOTAL: 1

16. Block 4: MEARS ECP text files shall be submitted el ectronically using M CROSOFT(.doc) or ADOBE (.pdf) formatted software products.

Bl k 10/ Bl k 12: ECPs shall be fornmatted for all proposed changes that pernmanently affect the baseline of a configuration item Upon
recei pt by the Governnment, ECPs will be reviewed and di sposition determned within 30 cal endar days.

Bl k 14: ECP submi ssion notification shall be sent to terra.jowers@snc.ml.

MEARS ECP acconpanying figures shall be created using M CROSOFT fornmatted software or CCITT Group 4 graphic file with a mni mumdensity
of 600 dpi.

Poi nt of Contact for MEARS Create questions or requests for MEARS nay be directed to Ann Jowers at 229-639-6055 or
terra.jowers@snc. ml.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:
H DATE: J. DATE:
LR EEEEEEEEEEEEEEEEESEEEERSES]
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A014
2. TITLE OF DATA | TEM Request for Deviation (RFD)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: As req'd
11. AS OF DATE: 12. DATE OF FIRST SUB: As req'd 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES MCLCA (566-1) B. COPI ES DRAFT FI NAL 1
15. TOTAL: 1

16. Block 4: MEARS RFP text files shall be submitted el ectronically using M CROSOFT(.doc) or ADOBE (.pdf) formatted software products.

Bl k 10/Bl k 12: RFDs shall be subnitted to obtain authorization to deliver nonconform ng nmaterial or processes which do not neet
prescribed configuration docunentation.

Bl k 14: RFD submi ssion notification shall be sent to terra.jowers@snc.ml.

MEARS RFD acconpanying figures shall be created using M CROSOFT fornmatted software or CCITT Group 4 graphic file with a mnimumdensity
of 600 dpi.

Poi nt of Contact for MEARS Create questions or requests for MEARS nay be directed to Ann Jowers at 229-639-6055 or
terra.jowers@snc. ml.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

kkkkhkkhkkhkkhkkhkkhkkhkkhkkkkk k%

A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGCRY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
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1. DATA I TEM NO. A015
2. TITLE OF DATA | TEM Recei pt of Government Material / Equi pment Report
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom armny. mi | B. COPI ES DRAFT 1 FINAL 1

15. TOTAL: 2

16. REMARKS: Applies to all phases. The Contractor shall submit the reports electronically to C2CDRL@acomarny.m| w thin 10 days
after receipt of GFEEM The Contractor shall inspect the GFEFEMto deternmine its adequacy, count, and condition. All deficiencies shall
be identified in the report.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:

H DATE: J. DATE:

EEE SRR SRS EEEEEEEEEEEEEESES]

A. CONTRACT LI NE | TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR

1. DATA I TEM NO. A016
2. TITLE OF DATA | TEM Vehicl e Mintenance Record

3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTION A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPIES DRAFT 1 FINAL 1

15. TOTAL: 2

16. REMARKS: Applies to all phases. NLT ten days after receipt of the Governnment Furnished vehicle(s), the Governnment will performa
joint Limted Technical Inspection with the Contractor to validate the condition of the vehicles. Upon conpletion of the LTI, the
Contractor shall performany/all maintenance actions on the vehicle(s) while the vehicle(s) are under their control, to ensure that they
are fully operational when they are turned over to the Governnent. The Contractor shall submit a bi-nmonthly Vehicle Mintenance Record
detailing the condition of the vehicle and any maintenance actions conducted during the report period. The contractor shall subnmit the
report electronically to C2CCORL@acomarny. ml.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: |. APPROVED BY:

H. DATE: J. DATE:
khkkkkkkhkhkhhkhkhkhkhkhkhhkhkkhkkxkx

A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGCRY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA I TEM NO. A017

2. TITLE OF DATA I TEM Technical Data Package (TDP)

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV



PIIN/SIIN Wb6HZV- 05- C- 0383

MOD/AMD P00016
ATT/EXH ID Exhibit A

PAGE 8

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom armny. mi | B. COPI ES DRAFT 1 FINAL 1

15. TOTAL: 2
16. REMARKS: Applies to phase Ill. The conplete TDP that describes the LAV-C2 Upgrade configuration shall be delivered 90 days after
successful conpletion of PVT.
17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: I. APPROVED BY:
H DATE: J. DATE:
EEEEEEREEEEEEEEEEREEEEEEEEE]
A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA | TEM NO. A018
2. TITLE OF DATA | TEM Equi pnent Preservation and Data Sheet (EPDS) Update
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT 1 FINAL 1

15. TOTAL: 2
16. REMARKS: Applies to phase IlIl. The Contractor shall update the GFl EPDS as necessary based on the Contractor's LAV-C2 Upgrade

configuration. The update shall be submitted electronically to C2CDRL@acom arny.m | for Governnment review 30 days prior to PVT.
Governnment comments will be provided with 45 days of receipt. A verification effort may be conducted by the Governnent if required.
This verification will take place at the Contractor's facility within the 45 day Government commrent period. A final updated EPDS shall
be delivered NLT 20 days after recei pt of Governnment conments.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: |. APPROVED BY:

H. DATE: J. DATE:
khkkkhkkhkhhkhhkhhkhdhhhhkkhkkhkk

A. CONTRACT LINE I TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO : F. CONTRACTOR

1. DATA I TEM NO. A019
2. TITLE OF DATA I TEM Inventory List of Renpved Conponents

3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: As required 13. DATE OF SUBS. SUB: As required
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT 1 FINAL 1

15. TOTAL: 2

16. REMARKS: Applies to all phases. The Contractor shall submt a listing (contractor format) that represents all itens/conponents that
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were renoved fromthe Governnment provided LAV-C2. At a mininumthe |list shall include part nunmber or NSN, quantity, and condition. The
listing shall be submitted electronically to C2CORL@acom arny.nil NLT shipment of the vehicle(s) to the test site.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:

H DATE: J. DATE:

EEE SRR SRS EEEEEEEEEEEEEESES]

A. CONTRACT LI NE | TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR

1. DATA | TEM NO. A020

2. TITLE OF DATA | TEM Preservation and Packagi ng Data

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.) Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FIRST SUB: 13. DATE OF SUBS. SUB:
14. DI STRI BUTI ON A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPIES DRAFT 1 FINAL 1
15. TOTAL: 2
16. REMARKS: Phases Il and IlIl. The Contractor shall provide actual unit pack wei ght (pounds/lbs), unit pack size (inches), and unit

pack cube (cubic ft/cu ft) for all new procurable items. This data shall be submitted electronically to C2CDRL@acom arny.m | to
support the technical manual devel opment process.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
khkkkkkhkkhkhkhkhkhkkhkkhkkhkkhkkkx*x

A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA | TEM NO A021

2. TITLE OF DATA I TEM XM data / Technical Manuals (TMs) and SL-4

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TMCR

6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:

14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPI ES DRAFT See bl k 16 FI NAL See bl k 16

15. TOTAL: See bl k 16
16. REMARKS: Applies to phases Il and IlIl. The Contractor shall deliver XML data for the integrated LAV-C2 Upgrade Operator Manuals 30
days prior to DT, OT, and PVT test efforts. The Operator mmnual shall include all operator information regardless if the conponenets are
Governnent or Contractor furnished. The Contractor shall deliver XML data for the organi zational maintenance level, to include SL-4, to
support DT and OT 30 days prior to DT. Deliver XM. data for the organizational naintenance |evel through general support naintenance
level, to include SL-4, to support PVT NLT 10 days prior to the start of PVT.

Deliver XM. data for the final TMs and SL-4 (Parts) and Rebuild Standards to PM LAV, NLT one nonth after successful conpletion of PVT.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

kkkkkkkkkkkkkkkkkkkkkkkk*
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A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A022
2. TITLE OF DATA I TEM Logistics Managenent |nformation Data Products
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunment No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom armny. mi | B. COPI ES DRAFT FINAL 1

15. TOTAL: 1

16. REMARKS: The Contractor shall prepare and submit the Provisioning data | AWthe Governnent supplied software package titled Marine
Corps. Interactive Conputer aided Provisioning System This data shall be nmade avail able during phase Il and |1l and delivered to MCLCA
to support the technical manual devel opment process. The Government will provide further guidance within 45 days after the exercise of
the phase Il option.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
LR EEEEEEEEEEEEEEEEESEEEERSES]
A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGCORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A023
2. TITLE OF DATA | TEM Reconmended Repair Parts List (RRPL)
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RI NG OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@acom armny. mi | B. COPI ES DRAFT FI NAL 1
15. TOTAL: 1

16. REMARKS: Subnmit the RRPL electronically in Contractor format to C@DRL@acomarny.nil no later than the delivery of LAV-C2 Upgraded
vehicles for OI. At a mininmum the list shall include Part Nunber or NSN, CACE code, unit price, extended price, recomended buy qty,
SMR code, and follow the contractors WBS. The list shall include, at a mninmum second and third echelon parts and special tools and
shoul d be consistent with the Operational requirements for 2.5 years fromthe start of 10C. The parts/tools package shall be delivered
to MCLCA and shall be 100% conplete no later than the delivery of the fourth production vehicle. It is the Governnents intention to
review the listing and place an order for spares and Special tools in order to acquire production pricing.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
khkkkkkkhkhkhhkhhkhkhkhkhhhkkkxkx

A. CONTRACT LINE I TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO : F. CONTRACTOR

DATA | TEM NO.  A024

TITLE OF DATA I TEM  Training Course Qutlines, Material, and Daily Training Agenda

SUBTI TLE:

AUTHORI TY (Dt of Acq Docunent No.) Contractor Format 5. CONTRACT REFERENCE: TBD

REQUI RI NG OFFI CE: PM LAV

. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:

NopwbhPE
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14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom army. mi | B. COPI ES DRAFT FI NAL 1
15. TOTAL: 1
16. REMARKS: Applies to phases Il and IIl. The Contractor shall submt the training course outline electronically to

C2CDRLO@ acom arny. m | for Government comments to support the devel opnment of the training course materials for DT, OI, PVT, |&KP, and
NET. The Contractor shall provide one copy of the training materials and agenda to each student at the start of each training session.
The nunber of students scheduled for the training sessions are as follows:

DT Oor PVT &P NET

Qper at or 10 10 15 15 15

Mai nt enance 0 4 6 15 15

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: | . APPROVED BY:

H DATE: J. DATE:
EEEEEEREEEEEEEEEEREEEEEEEEE]

A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR

1. DATA I TEM NO. A025

2. TITLE OF DATA I TEM Configuration Status Accounting Information (CSAl)

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Docunent No.)Dl - CMAN-81253A 5. CONTRACT REFERENCE: TBD
6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: As req'd
11. AS OF DATE: 12. DATE OF FIRST SUB: As req'd 13. DATE OF SUBS. SUB:
14. DI STRI BUTI ON A. ADDRESSEES MCLCA (566-1) B. COPIES  DRAFT FINAL 1

15. TOTAL: 1

16. REMARKS: Report shall be created using Mcrosoft EXCEL in Contractor format. The report shall be submitted electronically to
terra.jowers@snc.ml. Reports will be submitted quarterly with first subm ssion due 20 days after close of first quarter of new fiscal
year. Subsequent subm ssions are due 20 days after close of each remmining quarter of the fiscal year. DI D DI-CVAN-81253A is
referenced for information purposes only. Followi ng format of this DID is not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

G PREPARED BY: | . APPROVED BY:

H. DATE: J. DATE:
khkkkkkhkkhkhkhkhkhkkhkkhkkhkkhkkkx*x

A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA | TEM NO. A026

2. TITLE OF DATA | TEM Physi cal Configuration Audit (PCA) Pl an

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUI RING OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:

14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@acom army. mi | B. COPI ES DRAFT FINAL 1
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15. TOTAL: 1

16. REMARKS: The contractor shall submt the PCA Plan electronically to C2CCORL@acom arny. m| 45 days prior to the configuration audit.
As part of the plan the Contractor shall submt a Indented Bill of Materials (IBOM. The Governnment shall review the plan and provide
coments NLT 20 days after receipt of the plan. The Governnent reserves the right to audit 100% of the itenms on the IBOM DI D Dl - SESS-
81646 is referenced for information purposes only. Following format of this DID is not required.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
G PREPARED BY: |. APPROVED BY:

H. DATE: J. DATE:
khkkkkkkhkhkhkhkhhkhkhkhkhhkhhkkhkkxkx

A. CONTRACT LINE I TEM NO B. EXHBIT: C. CATEGORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO : F. CONTRACTOR

1. DATA I TEM NO. A027

2. TITLE OF DATA | TEM Engi neering Data for Provisioning (EDFP)

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD
6. REQUI RI NG OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CODE: A 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTION A. ADDRESSEES C2CDRL@ acom arny. mi | B. COPIES DRAFT FINAL 1

15. TOTAL: 1

16. REMARKS: The Contractor shall submt two copies of the EDFP to support TM devel opnent. The EDPs is required in the follow ng order
of preference: Government or recogni zed industry standards, engineering draw ngs, commercial catal ogs or catal og descriptions, or
sketches or photographs with brief descriptions if dinmensional, material, mechanical, electrical or other descriptive characteristics.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
EEEEEEEEEEEEEEEEEEEEEEESRSES]

A. CONTRACT LI NE | TEM NO B. EXH BIT: C. CATEGCORY:

D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:

1. DATA I TEM NO. A028

2. TITLE OF DATA | TEM System Performance Specification

3. SUBTI TLE:

4. AUTHORITY (Dt of Acq Docunent No.)Contractor Format 5. CONTRACT REFERENCE: TBD

6. REQUI RI NG OFFI CE: PM LAV

7. DD250 REQ LT 8. APP CCDE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@acom armny. mi | B. COPI ES DRAFT FINAL 1

15. TOTAL: 1
16. REMARKS: Applies to all phases. The Contractor shall subnmit a System Perfornance Specification electronically to

C2CRL@acom arny. m| as required by contract and design changes. Updates shall be submtted a required. The System Performance
Speci fication shall be submitted in Mcrosoft Word.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:

kkkkhkkhkkhkkhkkhkkhkkhkkhkkkkk k%
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A. CONTRACT LINE | TEM NO B. EXH BIT: C. CATEGCORY:
D. SYSTEM | TEM E. CONTRACT/ PR NO. : F. CONTRACTOR:
1. DATA I TEM NO. A029
2. TITLE OF DATA | TEM System Support Package (SSP) Conponent Itens List
3. SUBTI TLE:
4. AUTHORITY (Dt of Acq Document No.)Contractor Format 5. CONTRACT REFERENCE: Modification P00016, paragraph 3.f.
6. REQUI RI NG OFFI CE: PM LAV
7. DD250 REQ LT 8. APP CODE: 9. DI ST. STATEMENT REQUI RED: 10. FREQUENCY: See Bl k 16
11. AS OF DATE: 12. DATE OF FI RST SUB: 13. DATE OF SUBS. SUB:
14. DI STRIBUTI ON A. ADDRESSEES C2CDRL@ acom arny. m | B. COPI ES DRAFT FINAL 1
15. TOTAL: 1
16. REMARKS: Applies to Phase Il. The Contractor shall supply a detailed listing of items it intends to supply as an SSP for
Operational Testing no later than 18 May 2007. For each itemon the list there shall be provided an item description, part nunber,
quantity, and a location of the itemat time of test (i.e., in the SSP kit storage box(es) at the site location, held at Lockheed Martin

in Onego for deploynent as needed, or other specified holding or storage |ocation). The Government will reviewthis list and provide
comments no later than ten (10) days after receipt of the list. The Contractor shall make changes to the |ist based the Governnent
comrents and provide the corrected list to the Governnent, or otherw se respond to the comments, no |later than five (5) days after
recei pt of the comments. The Contractor shall submt the SSP Conponent Itens List electronically to PM LAV at

dougl as. cl evel and@is. arny. m | .

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
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